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On Trackwith 21 month timeline (CJCSI 5120.02) 14-Sep-06
Behind Schedule, but under control with a plan PD 15-Aug-01
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JSDS LA JEDD AO

JP 1 JOINT WARFARE 14-Nov-00 FD 15-Feb-06 30-Jun-06 30-Oct-06 30-Jan-07

RFD currently being staffed without CH 1 shich is 
undergoing a rewrite. Chap 1 will be staffed seperately 
(7/20/06) 6 J7 J7 LtCol Goddard

JP 0-2 UNAAF

Will consolidate with JP 1.  

J7 J7 MAJ Hodne

JP 1-0
PERSONNEL 

SUPPORT FOR JOINT 
OPERATIONS

19-Nov-98 RFC 2-Mar-05 13-Aug-05 2-Sep-05 1-Feb-06 7-Mar-06 1-Dec-06

Adj matrix to CII 26 Jan 06.  RFC input due 5 May 06.  
JSDS adj comments.  RFC JWG conducted 6 Jul 06.  
Pre-signature draft on hand (7 Aug 06).  JSDS 
reviewing, provide final changes NLT 15 Aug 06.  
JSDS has signature draft.  (6 Sep 06)

17 J1 J1 LTC Seman

CJCSI 5120.02 JDDS

Change 1 approved.

J7 J7 Mr McDonald

JP 1-02 DOD DICTIONARY 

Latest amendment - 14 Apr 06

J7 J7 Mr Fleischmann

JP 1-04 LEGAL SUPPORT Unknown RFC Unknown Unknown 16-Jan-06 7-Mar-06 24-Aug-06

Previously on Hold by OSD.  OCJCS/LC had JFCOM 
JAG update/rewrite ~25% of current FC draft.  FC 
extension granted, due to J-7 NLT 16 Jan 06.  Draft FC 
due from CII NLT 21 Feb.  FC staffing comments due 8 
May 06.  JSDS adj comments.  JWG conducted 20 Jun 
06.  Pre-signature draft on hand.  (31 Jul 06)   NOTE:  
The DJS will personally discuss this pub with OSD 
GC; way ahead TBD after that.  (8 Aug 06)

6 LC JFCOM LTC Seman

JP 1-05 RELIGIOUS MINISTRY 9-Jun-04

Preliminary Assessment Complete, no early revision

RA OCJCS/RA MAJ Hodne

JP 1-06 FINANCIAL 
MANAGEMENT 22-Dec-99 FC PD

PD package at DJ-7 for approval. (11Sep)

2 J8 JFCOM Maj Green

JP 2-0 INTELLIGENCE 9-Mar-00 RFD 25-Jan-06 6-Nov-06 6-Apr-07 6-Jun-07

RFD released for comment.  Suspense 20 Sep 06.  
Tenative JWG 14-16 Nov 06.

7 J2 J2 Mr Sartino

JP 2-01 INTEL SUPPORT TO 
MILITARY OPS 7-Oct-04

Note:  Cancels JP 2-02, 28 Sep 98.  Assessment 
currently ongoing.

J2 J2 Mr Sartino

JP 2-01.1 INTEL SUPPORT TO 
TARGETING 9-Jan-03 N/A

JP 2-01.1 being consolidated into JP 3-60

J2 J2 Mr Sartino

JP 2-01.2 COUNTER-
INTELLIGENCE 13-Jun-06

CLASSIFIED PUBLICATION  - FAST TRACK, Approved 
13 Jun 06.

J2 J2 Mr Sartino

JP 2-01.3 INTEL PREP OF THE 
BATTLESPACE 24-May-00 PCPD

Formal Assessment Approved 8 Aug 2005.  PC RPD 
coord. Complete.  JSAP J-7A 00075-06. FC PD 
development in progress. 3 J2 J2 Mr Sartino

JP 2-03
GEOSPATIAL 

INFORMATION AND 
SERVICES 

31-Mar-99 RSD 29-Oct-04 11/7/2006    
SD 11-Jul-06 20-Nov-06 21-Dec-06

RFC out for coordination.  Suspense 30 Oct 06.  

22 J2 JFCOM Mr Sartino

JP 3-0 OPERATIONS 10-Sep-01
FINAL 

COORD 
DRAFT

18-May-04 31-Aug-04 15-Jun-06 3-Mar-06 31-Jul-06

At top 5 for signature.  (8/7/06)

27 J3 JFCOM LtCol Goddard

JP 3-01 COUNTER AIR AND 
MISSILE 19-Oct-99

FINAL 
COORD 
DRAFT

27-Jan-05 5-Aug-06 27-Sep-05 6-Nov-06 6-Dec-06

 JSDS has final comments…ADJ Matrix due 18 Sep to 
distribute prior to JWG on 3-5 Oct (12 Sep)

19 J3 JFCOM Maj Green

FD Written           
Date         Actual

LA Adj. FD Matrix 
Complete            

Date         Actual

JSDS Adj. FC Matrix 
Complete            

Date         Actual

DENOTES PUBS TO BE CONSOLIDATED OR CANCELED

DENOTES REQUIREMENT FOR POC
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JSDS LA JEDD AO
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Date         Actual

LA Adj. FD Matrix 
Complete            

Date         Actual

JSDS Adj. FC Matrix 
Complete            

Date         Actual

JP 3-01.2
OFFENSIVE 

COUNTER AIR AND 
MISSILE

FINAL 
COORD 
DRAFT

*  On Hold - To be consolidated into JP 3-01

J3 USAF Maj Green

JP 3-01.3
DEFENSIVE 

COUNTER AIR AND 
MISSILE

FINAL 
COORD 
DRAFT

*  On Hold - To be consolidated into JP 3-01

J3 USA Maj Green

JP 3-01.4 J-SEAD

Cancel upon revision of JP 3-01 

J3 USAF Maj Green

JP 3-01.5 THEATER MISSILE 
DEFENSE

Cancel upon revision of JP 3-01 

J3 USA Maj Green

JP 3-02 AMPHIBIOUS OPS 19-Sep-01

Assessment currently ongoing. Due from JFCOM in 
Sep 06

J7 USN Mr. Garrido

JP 3-02.1 LANDING FORCE OPS N/A

*  FC draft will be updatedRecommended for 
conversion to Multi-Service Pub

J3 USMC   TRA:USN Maj Green

JP 3-02.2  AMPHIBIOUS 
EMBARKATION 16-Apr-93 N/A

*  USMC reversed field and feels this should be joint 
pub.  Pub is ready and waiting to go as JP, waiting on 
official word from USMC to do so (PCN 7/20/05) J3 USMC   TRA:USN Maj Green

JP 3-03 INTERDICTION 10-Apr-97 PD 1-Nov-05 30-Sep-06 15-Mar-07 15-Apr-07

LA adjudicating comments.

9 J3 USAF Mr McDonald

JP 3-04 SHIPBOARD HELO 
OPS 10-Dec-97 PC PD 12-Jun-06 30-Nov-06 30-May-07 30-May-07

PD approved and released by DJ7 12 June.  First draft 
due Nov 30th.  (6/22)

J3 USN Maj Green

JP 3-05 SPECIAL OPS 17-Dec-03

PA complete, no early revision, FA due Jun 2008

J3 SOCOM MAJ Hodne

JP 3-05.1 JTTP FOR JSOTF 19-Dec-01
FINAL 

COORD 
DRAFT

27-Apr-05 14-Oct-05 15-Dec-05 31-Aug-06 31-Jan-07 RFC to be posted on JDEIS on 31 Aug.  JSDS 
preparing JSAP for RFC distro to JDDC for comment 16

J3             
CAPT(Sel) 

Szymanski, 693-
6786

SOCOM MAJ Hodne

JP 3-05.2
SPECIAL OPS 

TARGETING AND 
MISSION PLANNING

21-May-03

 JP 3-05.2 to be consolidated into JP 3-05

J3 SOCOM MAJ Hodne

JP 3-06 URBAN OPS 16-Sep-02

PA completed 15 Mar 05; recommendation were not to 
proceed with early revision.

J8 USMC Mr. Garrido

JP 3-07 MOOTW 16-Jun-95

*  Cancel upon revision of JP 3-0 

J5 USA MAJ Hodne

JP 3-07.1 FOREIGN INTERNAL 
DEFENSE 30-Apr-04

Preliminary Assessment Complete, no early revision

J5 SOCOM MAJ Hodne

JP 3-07.2 ANTITERRORISM 14-Apr-06

JSDS provided last-minute inputs 12 Jul 05.  FC sent 8 
Aug 05; input due NLT 7 Oct 05.  Extension request 21 
Nov 05; GRANTED UNTIL 28 FEB 06.  FC JWG 5 Jan 
06.  DJS req'd OSD staffing.

J3 J3 LTC Seman

JP 3-07.3 PEACE OPS 12-Feb-99 RFC 23-Jun-05 7-Dec-05 8-Dec-05 16-Oct-06 30-Nov-06

Apprv'd PD DMS MSG sent 23 Jun 05.  RFD JWG 19-21 
Apr 06; Adj matrix rec'd 31 May 06.  LA reviewing for 
correctness.  JSDS sent JSAP 16 Jun 06; input due 16 
Aug 06.  JSDS adj comments 11-15 Sep 06.  JWG 
sched for 26-27 Sep 06.  (8 Sep 06)

14 J5 USA LTC Seman

JP 3-07.4 COUNTERDRUG 17-Feb-98 RFD 23-Nov-05 9-Jun-06 9-Jun-06 21-Oct-06 4-Apr-07 18-May-07

USCG NO ACTION for 1YR+.  PD sent 23 Nov 05.  RFD 
input due NLT 21 Aug 06.  (7 Jul 06)

9 J3 USCG LTC Seman

JP 3-07.5 NEO 30-Sep-97 FC 16-Sep-05 15-Mar-06 15-Jul-06 15-Jul-06 15-Dec-06 15-Jan-07

FC sent out 21 Aug.  FC Comment due 16 Oct 06

11 J3 USMC Mr. Garrido

JP 3-07.6
FOREIGN 

HUMANITARIAN 
ASSISTANCE

15-Aug-01

Formal Assessment in Progress, due Oct 06
J4                    Mr. 

Weaver     571-
9860

USA MAJ Hodne
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JSDS LA JEDD AO
FD Written           

Date         Actual

LA Adj. FD Matrix 
Complete            

Date         Actual

JSDS Adj. FC Matrix 
Complete            

Date         Actual

JP 3-08 INTERAGENCY 17-Mar-06 SIGN

JP signed 17 Mar 06

J5 USN   PRA:NWDC Mr McDonald

JP 3-09 JOINT FIRE SUPPORT 12-May-98 FC 27-Jan-05 1-Aug-05 10-Nov-05 1-Sep-06 15-Oct-06

Adjudicated Comment Matrix sent to JDDC on 21 Aug.  
RFC JWG scheduled for 6-8 Sep 06.

19 J3 JFCOM MAJ Hodne

JP 3-09.1 LASER DESIGNATION 28-May-99 PD 1-May-06

FC PD  release pending results from early formal 
assessment of JP 3-09.3 in Dec 06

3
J3                       Lt 

Col Thomas       
695-2996

USA MAJ Hodne

JP 3-09.3 CAS 2-Sep-05

Early Formal Assessment to be complete Dec 06.  
Consideration will be given to consolidate 3-09.1 into 
this pub.

J3                 LCDR 
Spedero, JOD-
GFM 693-8886

USMC MAJ Hodne

JP 3-10
JOINT SECURITY 
OPERATIONS IN 

THEATER
1-Aug-06 J3 USA Mr. Garrido

JP 3-11 NBC 11-Jul-00

Formal Assessment complete, approval letter 6 Jan 06
J5                   CDR 
Swain       693-2744 USA MAJ Hodne

JP 3-13 IO 13-Feb-06 J3
J3               

PRA:JIOC  
TRA:STRAT/USA

Maj Green

JP 3-13.1 C2W PD

*  On Hold pending JP 3-13

J3 J3 Maj Green

JP 3-13.1 ELECTRONIC 
WARFARE 7-Apr-00 FD 6-Jul-05 20-Dec-05 9-Jan-06 30-Oct-06 29-Nov-06

Current version is JP 3-51.  FC Draft responses due 26 
Sep 06.  JSAP J-3A 01129-06

13 J3 J3 Mr Sartino

JP 3-13.3 OPSEC 29-Jun-06 FC

Signature Copy delivered to JSDS 6/2 and was signed 
on 29 June.  DMS message to be released shortly.  
(7/06) Signed 29 Jun 06 J3 J3 Maj Green

JP 3-13.4 DECEPTION 13-Jul-06 J3 J3 Maj Green

JP 3-14 SPACE OPS 9-Aug-02 PD

STRATCOM Meeting held 18 Jan.  No decision brief 
for spring JDWP.  Normal revision cycle to begin in 
07. (NSTR - 6/22) J3 STRATCOM Maj Green

JP 3-14.1 N/A

To be consolidated into JP 3-14 (next cycle) 

J3 STRATCOM Maj Green

JP 3-15 MINE WARFARE 24-Feb-99 FIRST 
DRAFT 29-Sep-05 28-Feb-06 28-Mar-06 30-Jul-06 3-Aug-06 30-Dec-06 31-Jan-07

LA adjudication complete.  FC draft in work and due 
for release 31 Aug (8/8).  Running late:  TRADOC 
suspense for ADJ Matrix is 19 Sep. (13 Sep) 11 J4 USA Maj Green

JP 3-16 MULTINATIONAL 5-Apr-00  FD 15-Aug-05 29-Jan-06 30-Jun-06 28-Nov-06

RFC sent our J-7A 00237-06. Suspense 22 Sep

12 J5 J5 Mr McDonald

JP 3-17 AIR MOBILITY  14-Aug-02
FC - 

ROUTINE 
CHG

Change 1 approved 14 Apr 06.
J3 TRANSCOM Mr McDonald

JP 3-18 FORCIBLE ENTRY 16-Jul-01 PCPD 29-Mar-06 6-Dec-06 7-Sep-07 8-Feb-08
FC PD in work (14 Sep)

J7 USA Maj Green

JP 3-27 (3-26.1 & JP 3-
01.1) HOMELAND DEFENSE 4-Nov-96 SD 1-Jun-05 15-Nov-05 31-Oct-05 7-Feb-07 21-Mar-07

APPROVED PD sent via DMS Jun 05.  LA provided FD 
14 Oct 05; JWG 22-23 Feb 06.  SD staffing input due 
NLT 7 Jul 06.  SD JWG conducted 24-25 Aug 06.  FC 
Matrix & chapter rewrites due to J-7 NLT 18 Sep 06. (5 
Sep 06)

14 J3 NORTHCOM LTC Seman

JP 3-28 (3-26.2 & JP 3-
07.7) CIVIL SUPPORT FD 6-Mar-06 7-Nov-06 21-Apr-07 4-Jun-07

NORTHCOM PD JWG 12-13 Oct 05.  FC PD sent 31 Oct 
05; due 2 Dec 05.  "Kick-off" JWG 23-24 Feb 06.  FD 
staffing input due NLT 7 Sep 06.  LA adj comments - 
tentative JWG dates, if req'd, are 17-18 Oct 06.  (27 Jul 
06)

5 J3 NORTHCOM LTC Seman

JP 3-30 C2 FOR JOINT AIR 5-Jun-03

PRELIMINARY ASSESSMENT DEC 04-JUN 05.  
Assessment report may slip for JP 3-32 completion.

J3 USAF Mr McDonald

JP 3-31 C2 FOR JOINT LAND 23-Mar-04

Preliminary Assessment Complete, Approval letter 3 
Feb 06, no early formal assessement or revision J3                    Mr. 

Woods, JOD-
CENT, 695-2539

USA            
TRA:USMC MAJ Hodne
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JSDS LA JEDD AO
FD Written           

Date         Actual

LA Adj. FD Matrix 
Complete            

Date         Actual

JSDS Adj. FC Matrix 
Complete            

Date         Actual

JP 3-32 C2 FOR JOINT 
MARITIME 8-Aug-06 J3 USN        

PRA:USMC Maj Green

JP 3-33 JTF HEADQUARTERS 13-Jan-99 RFC 4-Mar-05 1-Aug-05 15-Jan-07 1-Mar-07

RFC sent to JDDC for comment, Suspense is 31 
October 2006

17 J7, JOWPD, LTC 
Byrne, 571-0969 JFCOM MAJ Hodne

JP 3-34 ENGINEERING  
OPERATIONS 5-Jul-00

SECOND 
DRAFT/FC 

DRAFT
21-Sep-04 7-Mar-05 21-Mar-05 11-Oct-06 8-Jun-06 11-Nov-06

Adj Matrix due 25 Sep to send to JDDC prior to 11 Oct 
JWG (13 Sep) 23 J4 USA   

PRA:TRADOC Maj Green

JP 3-35 DEPLOYMENT AND 
REDEPLOYMENT 7-Sep-99 RFD 3-Aug-05 16-Jan-06 1-Feb-06 15-Dec-06 29-Jan-07

4-01.8 consolidated into 3-35.  PD approved 2 Aug 05.  
DMS MSG sent.  RFD input due 31 Mar 06.  LA adj 
comments; adj matrix due NLT 31 May 06 but JWG 
sched for 8-9 Jun 06.  JWG completed - all RFD 
comments adjudicated but a few due outs (re-writes) 
exist.  Final adj matrix & RFC draft due to J-7 NLT 30 
Jun 06.  CII preparing RFC, due NLT 15 Aug 06.  (27 
Jul 06)

12 J4 JFCOM LTC Seman

JP 3-40 WMD 8-Jul-04

J7 approved JFCOM request for early FA.  
Assessment is scheduled to begin in early FY 07.   
RFF message sent to JDDC on 28 Jul 06.  Responses 
due to JFCOM NLT 20 Oct 06.

J5                       Lt 
Col Hansen       693-

1976
USAF MAJ Hodne

JP 3-41 CBRNE CM RFC 18-Jun-04 14-Feb-05 5-Nov-05 29-Mar-06 1-Sep-06

Restarted Jul 04.  11 Jul 05 extension granted.  RSD 
comments due back 30 Nov 05.  Mini-JWG 12 Dec 05 -  
FC draft sent 3 Apr 06; input due NLT 8 Jun 06.  JWG 
met on 12-13 Jul 06 and all comments resolved.  
Matrix sent to CII on 20 Jul 06.  Raney's admin 
comments sent to CII 29 Aug 06; signature draft due 
NLT 1 Sep 06.  JSDS has signature draft.  (5 Sep 06)

26 J3 NORTHCOM LTC Seman

JP 3-50 JOINT PERSONNEL 
RECOVERY 26-Jan-96 FC DRAFT 19-Jun-02 3-Jan-03 11-Jun-03 6-Feb-06 7-Sep-06

Sig Draft comments due from field 18 Sep (13 Sep)

50 J3 JFCOM  
PRA:JPRA Maj Green

JP 3-50.2 COMBAT S & R 

Cancel upon approval of JP 3-50

J3 USN Maj Green

JP 3-50.21 JTTP FOR COMBAT S 
& R 23-Mar-98

Cancel upon approval of JP 3-50

J3 USAF Maj Green

JP 3-50.3 EVASION AND 
RECOVERY 6-Sep-96

Cancel upon approval of JP 3-50

J3 USAF Maj Green

JP 3-52  AIRSPACE CONTROL 30-Aug-04

Early Formal assessment recommended and 
approved via JEDD Memo dtd 31 July 06

J3 USAF Maj Green

JP 3-53 PSYOPS 5-Sep-03 PRELIM 
ASSESS TBD

Early Formal Assessment complete, report received 
by J-7 on 8/2.  Memo signed by Col Lynes to start 
early formal assessment. (8/8) J3 SOCOM Maj Green

JP 3-57 CIVIL-MILITARY 8-Feb-01 FC PD TBD

FC PD currently in staffing throughout JDDC.  
Comments are due NLT 5 Sep 06 J3                   MAJ 

Lintz,        614-2422 SOCOM MAJ Hodne

JP 3-57.1 CIVIL AFFAIRS 14-Apr-03 FINAL 
ASSESS

Consolidate with 3-57 (JFCOM completeing FA)

J3 SOCOM MAJ Hodne

JP 3-59 METOC 23-Mar-99 PD

FC PD has been prepared for release pending final 
JSDS review (6/22).  On hold for LA manning issues. 
(8/8) J3 USAF Maj Green

JP 3-60 TARGETING 17-Jan-02 FD 6-Oct-05 20-Jul-06 6-Jan-07 6-Feb-07

Working group complete on 10 June, FC preparation 
underway

8 J3 USAF Mr McDonald

JP 3-61 PUBLIC AFFAIRS 9-May-05 PA Maj Green

JP 3-63 DETAINEE OPS
FINAL 

COORD 
DRAFT

27-Jul-04 15-Oct-04 15-Nov-04 30-Sep-06

FC Draft comments back.  JSDS/LA waiting on OSD 
approval of DODD 2310 before release. 2310 projected 
for release 1 Mar.  Adjusted sig date is 31 May.  Matrix 
will be restaffed (30 day susp) once 2310 language is 
folded into 3-63. (No Chg - 6/22)Still waiting on policy 
(8/8)

25 J5

USA             
PRA:USA MPS  
TRA: SOCOM, 
JFCOM, DIA

Maj Green
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JSDS LA JEDD AO
FD Written           

Date         Actual

LA Adj. FD Matrix 
Complete            

Date         Actual

JSDS Adj. FC Matrix 
Complete            

Date         Actual

JP 4-0 LOGISTICS 6-Apr-00 RFD 17-Feb-06 21-Jul-06 6-May-07 21-Jun-07

DELAYED.  FC PD OVERDUE. New J-4 enagaged.  FC 
PD JWG 7-8 Feb 06.  DMS MSG released 28 Feb 06.  
LA developing RFD due to J-7 NLT 21 Jul 06.  J-4 "ON 
HOLD" memo for all J4-sponsored pubs rec'd.  Met 
with J-4 reps to discuss.  Way Ahead Plan from J-4 
due to J-7 NLT 21 Jul 06.  DJ-4 still says "ON HOLD".  
29 Aug 06 mtg btwn DJ-4 & DJ-7 = J-4 retain LA w/new 
milestones (RFD now due 29 Dec 06).  Revised 
approved PD DMS MSG in J-7 office for approval.  (8 
Sep 06)

6 J4 J4 LTC Seman

JP 4-01 DTS 19-Mar-03

PA Recv'd 20 Jan 05, recommend on-time revision = 
conduct FA Sep 07

J4 J4 LTC Seman

JP 4-01.2
SEALIFT SUPPORT 

TO JOINT 
OPERATIONS

31-Aug-05 J4 TRANSCOM LTC Seman

JP 4-01.3 MOVEMENT 
CONTROL 9-Apr-02

JP 4-01.3 and JP 4-01.4 to be consolidated with JP 4-
09

J4 TRANSCOM LTC Seman

JP 4-01.4 THEATER 
DISTRIBUTION 22-Aug-00

JP 4-01.3 and JP 4-01.4 to be consolidated with JP 4-
09

J4 USA LTC Seman

JP 4-01.5 WATER TERMINAL 9-Apr-02

PA Oct 04 recommended FA in Apr 06 - 1 YR EARLY to 
coincide w/Service actions.  RFF sent by JFCOM.  (2 
May 06) J4 TRANSCOM LTC Seman

JP 4-01.6 JLOTS 5-Aug-05 J4 TRANSCOM LTC Seman

JP 4-01.7 INTERMODAL 
CONTAINERS 7-Jan-97

LA held IPT Jan 05 to discuss way ahead, possible 
inclusion into JP 4-09.    TRANSCOM sent memo 
stating they do not seek consolidation but rather 
rename as JP 4-09.1.  *35th JDWP decision to make a 
CJCSI.  RADM Purcell, TRANSCOM, PHONECON 
w/Col Lynes:  Go ahead and consolidate w/4-09.

J4 TRANSCOM LTC Seman

JP 4-01.8 RSOI 13-Jun-00

Consolidate with 3-35. See remarks for JP 3-35

J4 USA LTC Seman

JP 4-02 HEALTH SERVICE 30-Jul-01 FC 31-Mar-04 12-Sep-04 5-Apr-05 30-Oct-06

SD complete 9 Feb 05.  JFCOM / AMEDD 
QUESTIONING INPUTS.  SD-restart sent 18 Mar 05; 
due back 20 May 05.  FC staffing due back 18 Nov 05.  
Extention granted to 28 Feb for adj FC matrix.  JSDS 
rework matrix.  FC adj matrix tasker, input due NLT 28 
Apr.  Extension granted to 30 Jun for adj of comments 
on FC adj matrix.   JWG conducted 16-17 May 06.  
JFCOM rewrote Chap 1.  FC staffing for Chap One 
rewrite only; input due NLT 24 Aug 06.  Adj matrix due 
to J-7 NLT 8 Sep 06.  SAIC provide signature draft NLT 
21 Sep 06.  (8 Sep 06)

28 J4 USA LTC Seman

JP 4-02.1 HEALTH SERVICE 
LOGISTICS 6-Oct-97

JP 4-02.1 and JP 4-02.2 to be consolidated into JP 4-
02

J4 USA LTC Seman

JP 4-02.2 PATIENT MOVEMENT 30-Dec-06

JP 4-02.1 and JP 4-02.2 to be consolidated into JP 4-
02

J4 TRANSCOM LTC Seman

JP 4-03 BULK PETROLEUM 23-May-03

PA Report 26 Sep 05.  Conduct FA May 08.

J4 J4 LTC Seman

JP 4-04 CIVIL ENGINEERING 27-Sep-01 N/A

*  JP 4-04 to be consolidated into JP 3-34

J4 USA Maj Green

JP 4-05 MOBILIZATION 
PLANNING 11-Jan-06

Restarted SD(2).  At DJS for signature; Returned 4 
separate times.  DJS required OSD chop; Apparently 
DJS approved pub.  OSD chop received and 
incorporated into pub post-DJS signature.

J4 J4 LTC Seman

JP 4-05.1
MANPOWER MOB & 
DEMOB OPNS, RC 

CALL-UP
11-Nov-98 RFD 8-Nov-05 7-Sep-06 21-Feb-07 4-Apr-07

Approved PD DMS MSG sent 9 Nov 05.  RFD input due 
NLT 7 Jul 06.  Completed adj matrix due to J-7 NLT 7 
Sep 06; Tent JWG dates 29-31 Aug 06.  (8 Aug 06); J-4 
AO stated stop working on pub due to DJ-4 decision 
to "put all on hold".  (16 Aug 06)

9 J4 J4 LTC Seman
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JSDS LA JEDD AO
FD Written           

Date         Actual

LA Adj. FD Matrix 
Complete            

Date         Actual

JSDS Adj. FC Matrix 
Complete            

Date         Actual

JP 4-06 MORTUARY AFFAIRS 5-Jun-06 J4 USA LTC Seman

JP 4-07 COMMON USER 
LOGISTICS 11-Jun-01 RFF

RFF sent 26 Jan 06; S:  20 Apr 06.

J4 USA LTC Seman

JP 4-08 MULTI-NATIONAL 
LOGISTICS 25-Sep-02

JP 4-08 was to be consolidated into JP 3-16.  JP 3-16 
FA recommended no consol, J7 JEDD concured 22 
Feb 05.  JEDD needs to adjust consolidation plan.  
Recommend FA in May 07

J4 J4 LTC Seman

JP 4-09 GLOBAL 
DISTRIBUTION 14-Dec-01 PD

PD FC-Apr 04.  Restaffing PD with 4-01.7 
consolidation.  JP 4-01.3 & JP 4-01.4 to be 
consolidated with JP 4-09.  LA adj. PC PD comments.  
Due back 17 Oct 05.  ON HOLD pending J-4 4-0 series 
way ahead determination.  Restarting process - FC PD 
staffing inut due NLT 7 Sep 06.  (8 Aug 06)

J4 TRANSCOM LTC Seman

JP 4-10
CONTRACTING AND 

CONTRACTOR 
MANAGEMENT

FCPD FC PD staffed, AO input due NLT 17 Aug 06.  (27 Jul 
06) J4 USA LTC Seman

JP 5-0 PLANNING 13-Apr-05 SECOND 
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